

Client Meeting #4

📅 Date August 20, 2026

Meeting Details / Information	Details
Date	20 August 2026
Meeting Type	Joint Client meeting (2 groups)
Client / Mentor	Vibs Agrawal
Attendees	Vibs Agrawal, Junlong Huang, and members of Group 10
Apologies	Sandra, Karthikeya, Shravan, Lizhou
Purpose	Discuss how Group 8 and Group 10 will work independently on the same client project, review current progress, clarify requirements, and agree on next development priorities
Minute Taker / Transcript	Sandra
Meeting Lead	Vibs Agrawal
Next Meeting	1 September 2026, between 12:00 PM and 2:00 PM

1. Independent Development Between Group 8 and Group 10

- The teams discussed how both groups should proceed while working on the same BITDOT project.
- It was agreed that **Group 8 and Group 10 should continue working independently** rather than merging their work into a single project.
- Keeping the projects separate will make it easier for the unit coordinator and teaching staff to identify each group's individual contribution.
- The teams may still share ideas or content with each other for inspiration where appropriate.
- Vibs agreed that the two groups can work as **parallel development streams**.
- At the end of the semester, Vibs may compare both versions and decide which implementation, content, or features are most suitable for the final BITDOT website.

2. Project Scope and D1 Commitments

- Both groups confirmed that they have already submitted their **D1 project plans and MVP commitments**.
- The teams are expected to continue following the scope and development plans outlined in their D1 submissions.
- Vibs emphasised that the main priority is to ensure that the agreed platform and committed functionality are delivered by the end of the semester.
- Additional content or functionality may be added if there is sufficient time after the core MVP has been completed.

3. Website Development Approach

- Vibs proposed that the two groups continue developing **two different versions of the BITDOT website**.
- One version may place greater emphasis on stronger engineering and backend implementation, while the other may explore a different content or presentation approach.
- The two implementations will remain separate throughout development.
- Both groups will provide their final code to Vibs at the end of the project.
- Vibs may later select the stronger overall implementation or combine suitable elements from both versions.

4. Video Content

- The teams discussed video and content creation for the website.
- Vibs confirmed that he will manage the **video content creation separately**.
- He indicated that he would create or manage the required videos offline.
- This allows the student teams to focus primarily on the website, system functionality, content, and technical implementation.

5. Backend and Engineering Progress

- Vibs noted that the current website contains a significant amount of front-end and placeholder content.
- For the next stage of development, he requested more visible **backend and engineering work behind the website**.
- The next demonstration should show that the platform is moving beyond static or dummy functionality.
- Vibs specifically wants to see progress on the **system architecture and behind-the-scenes functionality**.
- The team will continue implementing the planned backend components according to the D1 project plan.

6. AI Readiness Assessment / Quiz Logic

- The current AI Readiness Assessment was discussed.
- The team explained that the existing quiz is currently using **dummy or placeholder logic**.
- Further research is required to determine the appropriate assessment questions.
- The team also needs to determine how responses will be evaluated and how users will be directed to the appropriate service or pathway.
- Vibs requested access to the current dummy website so that he can review the assessment and provide feedback.
- The team will provide the relevant link and continue developing the assessment logic.

7. Website Content and Service Descriptions

- Vibs requested improvements to the website content, particularly the descriptions of BITDOT's services.
- The current content is still largely based on the team's interpretation of the available service information.
- The team will prepare a clearer description of each **service, pathway and sub-service**.
- Vibs will review the drafted content and provide feedback on whether the wording accurately represents BITDOT's services.
- The content will then be refined based on his feedback.
- Vibs indicated that this review and content polishing can continue over the next fortnight.

8. MVP Approval Documentation

- Group 8 informed Vibs that although the MVP had already been discussed and agreed upon, the team still required **formal documented approval**.
- This confirmation is required as evidence for the CITS5206 unit.
- Vibs acknowledged the request and indicated that he would provide the approval through email.
- The team will retain this confirmation as project documentation and evidence.

9. Next Development Review

- Vibs requested that the teams show meaningful development progress before the next client meeting.

- The next review should include:
 - backend development progress;
 - system architecture;
 - improvements to website content;
 - AI Readiness Assessment logic; and
 - progress on the overall platform implementation.
- Vibs also advised the students that project requirements may change during development.
- He noted that this is a normal part of working in an **Agile project environment**, and the team may need to adapt the scope slightly as the project progresses.

10. Next Meeting

- The teams agreed to skip the following week's meeting to allow more time for development.
- The next client meeting was scheduled for **1 September 2026**.
- Vibs indicated that he would be available between **12:00 PM and 2:00 PM**.
- The meeting will focus on reviewing development progress, backend functionality, architecture, assessment logic and updated website content.

Key Decisions

Decision / Outcome	Details
Independent development	Group 8 and Group 10 will continue developing their projects independently.
Parallel implementations	Two separate versions of the BITDOT website will be developed.
D1 scope	Each group will continue following the commitments outlined in its D1 submission.
Repository/code	The projects will remain separate rather than being merged into one repository.
Video content	Vibs will manage video content separately.
Backend priority	Greater focus will now be placed on backend functionality and system architecture.
AI Readiness Assessment	Further research and development of the quiz questions and decision logic is required.
Website content	Teams will draft service content and Vibs will review and provide feedback.
MVP confirmation	Vibs will provide formal written confirmation of the approved MVP.
Project changes	Small scope changes may occur as part of the Agile development process.
Next meeting	Scheduled for 1 September 2026 between 12:00 PM and 2:00 PM.