

Client Meeting #2

📅 Date	August 4, 2026
--------	----------------

Date	Tuesday, 4 August 2026
Attendees	Vibs (Client/Mentor), Sandra (Project Coordinator), Shravan (Frontend), Karthikeya (Frontend), Lizhou (UI/UX & Design), Junlong (Backend)
Purpose	Weekly retrospective and check in
Next Meeting	Next Tuesday, timing TBC

1. Retrospective — Past Week

What went well:

- Team met with facilitator (Karla) over the weekend and discussed current project priorities. She gave feedback on roles and how many people should be assigned per role.
- Team had a brief sync today ahead of the client meeting, as planned.
- Increased engagement — team has moved from a reactive "see how it goes" approach to actively planning how best to execute.
- High involvement and vocal participation from all members; no long stretches of inactivity.
- Discussed the hosting plan and how to split hands-on front-end/back-end work.
- Spent time researching platforms and hosting options and produced a reference document for the client to review.
- Vibs noted the team's enthusiasm and energy as a highlight of the week.

What could be improved:

- Allocating roles fairly was difficult — need to ensure everyone gets equal opportunity, since interests vary.
- Team felt they should have asked more clarifying questions in the first meeting; several "loopholes" only became apparent afterward.
- Current interests turn towards front-end — need better balance so back-end gets enough attention.
- Team members don't yet know each other's strengths and working styles well (first time working together as a group).
- Communication was too infrequent during the week — team channel existed but was underused. Vibs encouraged real-time tagging/updates instead of waiting for the weekly sync.

2. Roles & Responsibilities

- Sandra — Admin / Project Coordinator: keeps the group on track, takes meeting minutes (informal but tracked), gives a recap and action items at the end of every meeting; also supporting the backend.
- Shravan & Karthikeya — Front-end development (React / Next.js).
- Oliver — UI/UX and visual design; will produce the first look-and-feel direction for the site.
- Junlog — Back-end development (Node.js).

3. Platform & Hosting Discussion

Two build/CMS approaches were compared:

- Option A — Custom-built website: more towards the team's forte. No extra charges associated.

- Option B — WordPress as the CMS layer: more flexible long-term and easier for non-technical users to edit content; requires a learning curve for the team. Pricing for approx. \$300 per year.

Collectively came to a decision to move forward with Option A.

Hosting cost comparison (rough estimates presented):

- Cloudflare Workers — approx. \$95/year (possible compatibility issues to test first).
- Vercel — approx. \$376/year for front-end only; approx. \$425/year including back-end functions; overall estimate approx. \$500–600/year.
- AWS (own virtual machine / VPS) — more expensive and needs more ongoing maintenance (managing CPU, memory, etc.).

Other decisions:

- Keep the existing domain (originally purchased through Google Domains); the chosen platform will simply deploy to that domain.
- A free (\$0) tier is available for on vercel, with limited features — useful for temporary presentations.
- Since a second team is independently working the same brief, both teams cannot deploy to the same domain simultaneously; plan is to merge the two streams after a few sprints and combine the best elements from each (e.g. compare wireframes, take the best content/features from both).
- No hosting payment is due now — cost only applies at deployment, closer to the end of the project. If the team later decides against the current platform, switching is possible with no penalty.
- No budget/funds are being committed yet; spend is deferred until the product is validated.

4. MVP Scope

Proposed MVP includes:

- Responsive marketing and service pages.
- A blog that the client can update without developer support.
- A simple AI-readiness assessment.
- A basic contact form / enquiry collection.
- A basic booking link/integration.

Explicitly out of scope for the MVP:

- Training based content LMS — flagged as too large to include now; may be revisited once the second team's capacity merges in.
- Video streaming — deferred due to cost; extra cloud storage for video was estimated at roughly an additional \$1,000/year.

Junlog to research how easily an LMS module could be added later (extensibility), without committing to building it now.

5. Client (Vibs) Feedback & Guidance

- Set up a Kanban board of activities on Teams.
- Run some form of stand-up (not necessarily daily) as light Agile practice — good preparation for real-world project work.
- Maintain detailed design documentation as a parallel workstream; assign an owner for the "architect" role responsible for documenting maintainability.
- Plan to test maintenance activities around the two-month mark of the three-month project, after an initial deployment.
- Confirmed cadence: fortnightly (two-week) sprints, with a mid-sprint check-in meeting to stay aligned.

- Content: the team owns first-draft content creation, using the existing website as a baseline plus new material (possibly from LinkedIn); facilitator/client to review and refine afterward.

6. Action Items

Action Item	Owner	Due
Prepare a project board of tasks	Sandra	Before next sprint
Tracking meeting notes each session	Sandra	Ongoing
Deliver first-cut wireframe / UI direction	Oliver	Next session
Start planning front-end build (React/Next.js)	Shravan & Karthikeya	Next sprint
Set up backend architecture and document it	Junlog	Next session
Research LMS extensibility for future integration	Junlog	Next sprint
Draft initial website content (using existing site + new material)	Team	Ongoing