

Internal Meeting #3

📅 Date	August 9, 2026
--------	----------------

Date	Sunday, 9 August 2026
Attendees	Sandra Shravan Lizhou Junlong Karthikeya
Meeting Lead	Sandra
Meeting Prepared/Coordinated By	Sandra
Minute Taker / Transcription	Sandra
Purpose	Sprint 1 progress review, preparation for upcoming client/facilitator meetings, review of UI/UX and system architecture, and planning for Deliverable 1
Next Meeting	Tuesday, 11 August 2026 client meeting

Discussion Points

1. Facilitator and Client Meeting Schedule

The team first discussed scheduling the upcoming meeting with Karla. Tuesday was preferred by the team, with **5:30 PM** identified as the most suitable time. The team noted that this overlaps with the Cloud Computing lab, but agreed that the 30-minute meeting could still be attended from the lab if necessary.

The client meeting with Vibs was also discussed. Sandra proposed requesting **4:00 PM** so that team members could attend the university workshop beforehand instead of repeatedly missing it because of client meetings. The team agreed with this proposal.

Agreed proposed schedule:

- **Vibs:** Tuesday at approximately 4:00 PM
- **Karla:** Tuesday at approximately 5:30 PM

Sandra would confirm these times with both parties.

2. UI/UX and Sitemap Progress

Lizhou provided an update on the UI/UX work. A preliminary sitemap had already been created, covering key areas such as the homepage, services, AI Readiness Assessment, blog, and contact functionality.

The design was still in progress, and Lizhou agreed to share the first draft with the team on Monday before the client meeting. The draft could also be shared in the client channel so Vibs could see the team's progress.

The team agreed that the design could be shared through **Figma**, allowing other members to review it and provide feedback without requiring another formal meeting.

3. Backend Architecture and MVP

Junlong presented the proposed system architecture. The proposed architecture was intentionally lightweight because the project was not expected to require a complex backend or database at this stage.

The proposed MVP included:

- Homepage
- Services page
- Blog
- AI Readiness Assessment

- Contact functionality
- Booking functionality

The team also identified a question regarding whether videos required a separate Video Hub or could instead be embedded within blog content. This was to be clarified with the client.

4. Content Management System

Junlong explained that, based on the previous client discussion, WordPress was no longer the preferred option.

A lightweight CMS solution was proposed instead, allowing the client to manage blog content through an authorised GitHub-linked account without needing to interact directly with the source code. Changes to content could then trigger automatic deployment.

5. Database and Lead Handling

The team identified an unresolved question relating to the AI Readiness Assessment.

Users may provide contact information such as an email address or phone number, so the team needed to confirm whether this information should:

- be stored in a database, or
- simply be sent directly to Vibs by email.

This was identified as a question to confirm with the client at the next meeting.

6. Proposed Technology Stack

The proposed technology stack discussed during the architecture review included **Next.js/React**.

For consultation bookings, the client's preference for **Microsoft Bookings** was noted. Google Analytics was also mentioned as the preferred analytics solution, although its implementation details would be investigated later.

7. Deliverable 1 – Requirements and Scope

The team reviewed the requirements for **Deliverable 1 (D1)** and identified the primary focus as documenting the project problem, scope, requirements, and MVP.

Sandra proposed preparing a draft requirements list before the upcoming client meeting so that the requirements could be reviewed and confirmed with Vibs. The team agreed that the LMS should not be included in the current scope or D1 draft.

The plan was to:

1. Prepare the D1 and MVP drafts.
2. Review them with Vibs on Tuesday, 11 August.
3. Incorporate any requested changes.
4. Complete the final submission before **18 August 2026**.

This approach would leave sufficient time for corrections before the deadline.

8. Accountability Document

Sandra reminded the team that the **Week 3 accountability document** needed to be completed by all members.

The document had already been uploaded to the shared Teams folder, and each team member was responsible for adding their individual contribution before the **8:00 PM deadline**.

9. Jira and Confluence Project Management Setup

Sandra provided an update on setting up a more structured project management environment using **Jira and Confluence**.

The purpose was to create a central project board where:

- Tasks could be allocated and tracked.

- Project documentation could be organised.
- Team members could view their responsibilities.
- Vibbs and Karla could potentially be given visibility into project progress.

The team agreed that Jira and Confluence would provide a more professional and structured way to manage the project.

Sandra planned to complete the initial Jira setup by Tuesday where possible. Team members were asked to create accounts and familiarise themselves with the platform beforehand.

Decisions Made

Decision	Outcome
Facilitator meeting	Tuesday at approximately 5:30 PM, subject to Karla's confirmation
Client meeting	Request approximately 4:00 PM on Tuesday
UI/UX draft	Lizhou to share the first draft before the client meeting
Additional design meeting	Not required; Figma/design can be shared through Teams
Architecture	Proceed with a lightweight Next.js/React-based architecture for the proposed MVP
Database	Requirement to be confirmed with Vibbs
Booking	Microsoft Bookings identified as the client's preferred solution
D1 scope	Prepare requirements and MVP draft for client validation
LMS	Not to be included in the D1 scope
Project management	Jira and Confluence to be used for task/project tracking
Weekly accountability	All members to complete Week 3 contributions before submission

Action Items

Action Item	Responsible	Due
Confirm Tuesday 4:00 PM client meeting with Vibbs	Sandra	Before Tuesday
Confirm Tuesday 5:30 PM meeting with Karla	Sandra	Before Tuesday
Share initial sitemap/UI design and Figma draft	Lizhou	Monday, 10 August
Share/upload proposed architecture documentation	Junlong	Before client meeting
Prepare draft project requirements and scope	Sandra	Before client meeting
Prepare D1/MVP material for client review	Team	Tuesday, 11 August
Clarify database/contact-data requirement with Vibbs	Team / Junlong	Client meeting
Clarify handling of video content with Vibbs	Team	Client meeting
Complete Week 3 accountability document	All members	9 August, before 8:00 PM
Complete Jira/Confluence project board setup	Sandra	By Tuesday where possible
Create/sign into Jira accounts	All members	Before Tuesday
Review UI/UX and architecture before presenting to client	All members	Before client meeting