

Client Meeting #3

📅 Date August 11, 2026

Meeting Details	Information
Project	BITDOT Marketing and Training Setup
Meeting Type	Client / Project Progress Meeting
Client / Mentor	Vibs Agrawal
Attendees	Vibs Agrawal, Junlong Huang, Karthikeya Bezwada, Shravan, Lizhou
Apologies	Sandra
Purpose	Project progress review, requirements clarification and planning for the upcoming submission
Minute Taker/Transcript	Sandra
Meeting Lead	Vibs Agrawal
Next Meeting	Next Tuesday – time to be confirmed by Vibs

1. Team Collaboration and Project Access

- The team discussed creating a shared account/access arrangement for the tools being used during development.
- The selected approach is free of cost and will allow team members to collaborate more effectively.
- Shared access will also make it easier to identify who has worked on different components of the project.
- Vibs confirmed that he was comfortable with the team using the proposed free collaboration setup.

2. Upcoming Requirements / MVP Document Submission

- The team informed Vibs that an upcoming project submission is due on the **18th**.
- The submission requires the team to finalise the project requirements and MVP-related documentation.
- The team will prepare a draft before the deadline and share it for review.
- The document will be sent through **Microsoft Teams** for Vibs to review.
- The next Tuesday meeting will also be used to review and finalise the requirements before submission.
- Vibs confirmed that he would be available to assist with finalising the document.

3. Website Partnership Section

- Vibs requested that BITDOT's technology partnerships be made more visible on the website.
- He specifically confirmed that **AWS/Amazon is a BITDOT partner**.
- A partnership section should be displayed towards the bottom of the website.
- The section should clearly communicate that BITDOT works in partnership with relevant technology vendors.
- Additional technology partners may be included in the future.
- The team showed the current AWS partnership reference and noted that it may not currently be sufficiently visible to users.
- Vibs requested that the **AWS logo** be displayed rather than relying only on text.
- The team agreed to update the website accordingly.

4. Next Meeting

- Vibs will propose a suitable meeting time after coordinating with the other project team.

- The next meeting is expected to be **in person**.
- Approximately **1.5 hours** should be allocated.
- The meeting will also be used to review and finalise the project requirements/documentation before submission.

Key Decisions

Decision	Outcome
Collaboration setup	Team will use the proposed free shared collaboration setup.
Requirements/MVP document	Draft will be prepared and shared with Vibs through Teams for review.
AWS partnership	AWS partnership must be represented more clearly on the website.
Partner branding	AWS logo should be displayed in the partnership section.
Other partners	Website should allow additional technology partner logos/details to be added later.
Next client meeting	Planned for Tuesday, in person, approximately 1.5 hours; exact time TBC.

Action Items

Action Item	Responsible	Due / Status
Prepare the draft requirements/MVP document	Project Team	Before final submission
Share the draft document with Vibs through Microsoft Teams	Project Team / Junlong	Before next review
Review the requirements/MVP document	Vibs	Before submission
Finalise requirements based on client feedback	Project Team	By the 18th
Add a visible partnership section to the website	Frontend / UI Team	Upcoming development
Add the AWS partnership logo	Frontend / UI Team	Upcoming development
Ensure the partnership section can accommodate additional technology partners	Frontend / UI Team	During implementation
Confirm the time for the next Tuesday meeting	Vibs	TBC
Attend next client meeting in person	Project Team & Vibs	Next Tuesday