

Facilitator Meeting #2

📅 Date	August 11, 2026
--------	-----------------

Date	Tuesday, 11 August 2026
Time	9:30 AM
Duration	18 minutes 36 seconds
Attendees	Karla (Facilitator), Sandra (Project Coordinator), Shravan (Frontend), Karthikeya (Frontend), Lizhou (UI/UX & Design), Junlong (Backend)
Meeting Lead	Karla
Minute Taker / Transcription	Sandra
Purpose	Fortnightly project progress review, D1 guidance, client communication requirements, and review of project documentation and management practices
Next Meeting	Tuesday, 25 August 2026

Discussion Points

1. Meeting Minutes and Attendance Recording

Karla reviewed the team's existing meeting minutes and confirmed that the format being used was appropriate.

She advised the team to clearly record attendance for every meeting. If a member cannot attend and provides a valid reason beforehand, they should be listed under **Apologies**. If someone does not attend without providing a reason, this should also be clearly recorded separately.

Karla also advised the team to maintain minutes or at least brief records for **all internal team meetings**, not only formal meetings with the client or facilitator.

Decision:

All future meeting minutes will include attendance, apologies, meeting roles, discussion points, decisions, and action items.

2. Client Meeting and Current Project Progress

Sandra provided an update on the team's meetings with Vibis. The team had met with the client earlier that day and presented initial foundation work and the first draft of the website design.

The client appeared satisfied with the project's direction. The team planned to continue refining the design before moving further into implementation and development.

The team explained that development work had not yet been extensively committed to GitHub because much of the work completed so far consisted of planning, documentation, research, architecture, and early design work.

3. Visibility of Project Progress

Karla advised the team to make its ongoing work more visible in the shared Teams channel.

Research and informal documentation do not necessarily need to be committed to GitHub, but evidence of progress should be available somewhere accessible to the facilitator. This allows the facilitator to verify the work described in the weekly accountability documents.

For example, if the accountability document states that the team worked on a wireframe, there should be a corresponding wireframe, screenshot, document, or other evidence available in the shared space.

Decision:

Relevant drafts, research, wireframes, documentation, and progress updates will be shared in the facilitator-accessible Teams channel where appropriate.

4. Deliverable 1 Progress

Sandra confirmed that the team was progressing well with **Deliverable 1 (D1)** and that the project requirements were becoming well defined.

The team explained that the LMS component originally mentioned in the project brief had been discussed with Vibis and was no longer intended to form part of the project scope.

Karla advised that any changes from the original project brief must be clearly documented in D1 and formally approved by the client in writing.

The team planned to provide Vibis with the D1 draft before the following Tuesday, allow him to review it, make any required changes, obtain approval, and then submit the final document.

5. Client Approval Evidence

Karla clarified that formal handwritten or digital signatures are **not required** for MVP approval.

Acceptable evidence includes:

- A Teams message from the client approving the MVP.
- An email confirming approval.
- Screenshots of client communication.
- Links to meeting minutes or Teams channels demonstrating regular client communication.

A short written statement from the client confirming that they have reviewed and approved the MVP is sufficient.

Decision:

The team will obtain written confirmation from Vibis approving the agreed MVP and include evidence of this approval in D1.

6. Client Involvement in D1

Karla clarified that the client does **not** need to review the entire D1 report.

The academic deliverables and the client project are related but separate components of the unit. The key requirement is that the client reviews the proposed MVP and that the team provides evidence of client communication and approval.

Junlong confirmed that the team had already presented the proposed MVP to Vibis and that the client was happy with what had been included.

7. D1 Structure and Presentation

Karla advised the team to keep D1 concise and closely aligned with the marking rubric.

The report does not need to be excessively long. Approximately **7–8 pages** was suggested as sufficient if all rubric requirements are addressed clearly.

Existing architecture diagrams, process diagrams, and tables can be included where they directly support the required sections.

For team responsibilities, Karla recommended using a concise table showing:

- Team member
- Strengths
- Assigned responsibilities

rather than writing long paragraphs explaining each person's role.

For the risk section, she recommended using a **risk matrix/table** instead of lengthy prose.

8. D1 Evidence of Development

Karla clarified that D1 does not require the team to include the actual working MVP or extensive evidence of implementation.

The important requirement is demonstrating that the team has undertaken relevant project work, presented the proposed MVP to the client, and received client approval.

The completed product will be assessed later in the project.

9. GitHub and Project Documentation

Karla asked that relevant technical work be placed somewhere accessible so that progress can be reviewed.

Junlong confirmed that his current documentation had been uploaded to the team channel.

The team will begin adding more implementation work to GitHub as development progresses.

10. Jira and Confluence

Shravan and Sandra informed Karla that the team planned to use **Jira and Confluence** for project management, brainstorming, documentation, and task allocation.

Sandra was working on configuring the project board and advised that Karla could be added once the environment was ready.

Karla agreed and indicated that the team could contact her to obtain the appropriate email address for the invitation.

11. Professionalism and Participation

Karla reminded the team that attendance and professional participation in facilitator meetings contribute to assessment.

Having a camera turned off is acceptable, but team members should still actively participate by:

- Asking questions
- Responding to discussions
- Providing project updates
- Leading parts of meetings where appropriate

She also encouraged the team to share participation rather than relying on one person to lead every discussion.

Decision:

Team members will make an effort to actively contribute during future facilitator meetings.

12. Communication Platform

Lizhou asked whether email should be used instead of Teams so that there would be a clearer record of communication for D1.

Karla confirmed that **Teams is acceptable** and that the team should continue using whichever communication method is easiest for both the team and the client.

Decisions Made

Decision	Outcome
Attendance records	Future minutes will clearly distinguish attendees, apologies and unexplained absences
Internal meetings	Brief minutes/records will be maintained for internal meetings
Project evidence	Relevant work will be made visible through Teams, GitHub or other shared project spaces
LMS	Removed from the intended scope, subject to documented client approval
Client approval	Written Teams/email confirmation is sufficient
D1 client involvement	Client primarily needs to review and approve the MVP, not the entire academic report
D1 length	Keep concise and rubric-focused; approximately 7–8 pages where appropriate

Decision	Outcome
Team roles	Present using a concise table
Risk management	Present using a risk matrix/table
Project management	Jira and Confluence will be used
Facilitator access	Karla will be invited to the project management workspace once configured
Client communication	Teams can continue to be used as formal evidence
Meeting participation	All members should actively engage in facilitator meetings

Action Items

Action Item	Responsible	Due
Maintain minutes for all formal and internal meetings	Sandra / Meeting Lead	Ongoing
Record apologies and unexplained absences separately	Minute Taker	Every meeting
Upload/share evidence supporting weekly accountability contributions	All members	Ongoing
Continue uploading technical work and documentation to accessible project spaces	Junlong / Team	Ongoing
Prepare D1 draft for client review	Team	Before 18 August
Obtain written client approval of the agreed MVP	Sandra / Team	Before D1 submission
Include evidence of client approval in D1	Team	D1 submission
Document removal of the LMS from project scope	Sandra / Team	D1
Include suitable diagrams and tables in D1	Team	D1
Prepare concise team roles/strengths table	Sandra / Team	D1
Prepare project risk matrix	Team	D1
Complete Jira and Confluence project board	Sandra	As soon as possible
Invite Karla to Jira/Confluence once configured	Sandra	After setup
Increase active participation during facilitator meetings	All members	Ongoing