

Internal Meeting #4

📅 Date	August 16, 2026
--------	-----------------

Meeting Details	Information
Project	BITDOT Marketing and Training Setup
Meeting Type	Internal Team Meeting
Attendees	Sandra, Shravan, Karthikeya, Lizhou, Junlong
Minute Taker	Sandra
Meeting Lead	Sandra
Purpose	MVP document preparation, project planning, Jira updates and client meeting preparation

1. Client Meeting Availability

- The team discussed availability for the upcoming meeting with Vibs.
- Several members have university commitments, including lectures and labs, as well as other personal commitments that may conflict with the proposed meeting time.
- The team agreed that Vibs should be informed in advance if most team members are unable to attend.
- The team recognised the need to coordinate meeting times that accommodate both the client and team availability where possible.
- The team agreed that we will email the unit coordinator and facilitator regarding the difficulty and they expressed disagreement with working with the other team.

2. Microsoft Bookings

- The team revisited the booking functionality previously discussed with Vibs.
- **Microsoft Bookings** was identified as the booking solution to be used/researched for the project.
- Junlog confirmed that she understands how to implement the booking component and can demonstrate it. He indicated that he could also show the results of the research/work completed on the booking functionality for next meeting with client.
- The team noted the importance of keeping the solution within the project's available/free options.

3. MVP Document

- The team reviewed the remaining work required for the MVP document.
- Members were encouraged to raise any outstanding questions regarding the MVP before finalisation.
- Supporting evidence of project planning and collaboration will be included where appropriate.
- The team will continue completing their respective sections and preparing the document for submission.

4. Jira Board and Project Planning Evidence

- Sandra discussed the current state of the **Jira board**.
- Tasks still need to be added to the board so that it properly represents the team's planned project work.
- The assessment rubric requires evidence that the project has been appropriately planned.
- Screenshots of the Jira board can be included in the MVP/project documentation as supporting evidence.
- Evidence from **Microsoft Teams** may also be included to demonstrate team collaboration and communication.
- Sandra noted that the Jira board currently appears relatively empty and will add additional tasks before screenshots are taken.

- Once the board contains sufficient project tasks, a screenshot can be captured for inclusion in the document.

5. Accountability Document

- Sandra reminded all team members to complete/update the **accountability document**.
- Team members acknowledged the reminder.
- The accountability document should accurately reflect individual contributions and responsibilities.
- Sandra also informed them to let the whole team know in the teams chat once their edits are complete such that the same can be passed for client review.

Key Decisions

Decision	Outcome
Client meeting attendance	Vibs should be informed in advance if most team members cannot attend the proposed meeting time.
Booking functionality	Microsoft Bookings will be used for the project's booking functionality.
Jira planning	Additional project tasks will be added to Jira before screenshots are taken.
Planning evidence	Jira and Microsoft Teams may be used as evidence of project planning and collaboration in the submission.
Accountability	All members should ensure their contributions are recorded in the accountability document.

Action Items

Action Item	Responsible	Status / Due
Inform Vibs if the majority of the team cannot attend the proposed meeting	Team / Sandra	Before client meeting
Prepare/demonstrate Microsoft Bookings functionality	Sandra / Junlong	In progress
Continue completing the MVP document	All Team Members	Before submission
Add additional project tasks to the Jira board	Sandra	Before screenshots are taken
Capture Jira board screenshot for project planning evidence	Team	After Jira is updated
Add relevant Teams/Jira evidence to the MVP documentation	Team	Before submission
Update the accountability document	All Team Members	Before submission