

# Facilitator Meeting #3

📅 Date August 25, 2026

| Meeting Details / Information | Details                                                                                                                                                                 |
|-------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Date                          | 25 August 2026                                                                                                                                                          |
| Meeting Type                  | Fortnightly Project / Facilitator check in                                                                                                                              |
| Facilitator                   | Karla Ivkovic                                                                                                                                                           |
| Attendees                     | Karla Ivkovic, Sandra Franco, Junlong Huang, Lizhou Xiong, Shravan Suresh, Karthikeya                                                                                   |
| Purpose                       | Review project progress, discuss team management and GitHub/Jira practices, clarify individual contribution requirements, and discuss possible changes to project scope |
| Minute Taker / Transcript     | Sandra                                                                                                                                                                  |
| Meeting Lead                  | Karla Ivkovic                                                                                                                                                           |
| Next Meeting                  | In two weeks                                                                                                                                                            |

## 1. Project Progress Update

- Sandra provided an update on the team's progress over the previous two weeks.
- The team has largely **finalised the wireframes and basic website designs**.
- The client was positive about the current design and provided several pieces of feedback for further improvement.
- Following the most recent client discussions, the team has now started focusing more heavily on the **backend and implementation logic** behind the website.
- Responsibilities have already been allocated across the team, with each member having specific development tasks.
- The team plans to meet with Vibz again the following Tuesday to demonstrate further development progress.
- Karla reviewed the overall progress and indicated that the team appeared to be **on track**.

## 2. Client Meetings and Meeting Minutes

- Karla reviewed the team's existing meeting minutes and asked about the frequency of client meetings.
- Sandra explained that the team had recently held another client meeting, although most members were unable to attend.
- Sandra confirmed that these outstanding meeting minutes would be added as soon as possible.
- Karla noted that the team appears to be meeting with the client regularly and viewed this positively.
- The team expects to return to its usual **Tuesday client meeting schedule** from the following week.

## 3. D1 Submission and Current Project Status

- Karla confirmed that the team's **D1 submission had been received successfully**.
- She indicated that marking would begin soon, although she could not confirm when the results would be released.
- Karla reviewed the team's GitHub activity and overall project setup.
- Based on the current progress, she stated that the team appears to be progressing appropriately and that the client is helping to keep the project moving forward.

## 4. Team Collaboration and Group Conflict

- Karla asked whether there were any current conflicts within the group or any team-related issues requiring discussion.
- Sandra confirmed that the group had discussed this internally and currently had **no significant issues or concerns**.
- The team feels that, following completion of the first deliverable, the group is currently in a good position to continue development.
- Karla advised the team to raise any contribution or participation problems **early rather than waiting until the end of the semester**.
- She explained that issues raised very late in the project may be difficult to address effectively.

## 5. Jira and GitHub Integration

- Karla confirmed that she had accepted the invitation to the team's **Jira workspace**.
- Sandra explained that Jira will continue to be used for assigning and tracking tasks across the project.
- The team intends to integrate Jira with **GitHub** so that development activity and task completion can be reflected across both platforms.
- For example, when development work is completed or closed in GitHub, the related Jira task may also be updated.
- Sandra noted that she is still learning some of the Jira functionality but intends to continue improving the team's use of the platform.
- Karla confirmed that this approach was appropriate.

## 6. In-Class Test Question

- The team asked Karla for clarification regarding the upcoming **in-class test**.
- Karla explained that she did not have specific information about the content or structure of the test.
- Based on the previous semester, she indicated that test content may include material presented during workshops and potentially material from **industry partner or guest lectures**.
- She recommended checking directly with **Bruce** for more accurate information regarding the assessment.

## 7. Individual Contribution and D2 Evidence

- The team asked how important individual GitHub contributions would be for the individual component of the project.
- Karla explained that individual contribution is highly relevant to **D2**, where each student's work will be assessed separately.
- Evidence of individual contribution may include:
  - GitHub commits;
  - pull requests;
  - pull request reviews and comments;
  - issues raised and resolved;
  - milestones and task management activity; and
  - accountability documentation.
- Karla emphasised that individual claims about contribution should be supported by clear evidence in GitHub or other project management systems.
- The team should therefore maintain visible and traceable records of individual work throughout the semester.

## 8. Professional GitHub Practices

- Karla advised the team to use GitHub in a way that reflects **professional software development practices**.
- Students should avoid making extremely large commits containing thousands of unrelated lines of code.
- Changes should instead be divided into clear and meaningful commits where possible.
- Pull requests should be raised, reviewed and responded to professionally.
- Team members should provide proper feedback when reviewing each other's work instead of treating GitHub only as a storage location.
- Karla explained that the way students use GitHub can itself demonstrate professionalism and effective project management.
- These practices will also provide stronger evidence of individual participation for assessment purposes.

## 9. Possible Changes to Client Requirements

- Junlong raised a concern regarding the client's indication that some requirements may change in an upcoming meeting.
- The team asked whether they should strictly follow the **original D1 MVP** or adapt to new client requirements.
- Karla confirmed that changes to project requirements and scope are expected during real projects.
- The team may accept reasonable changes requested by the client, provided the changes remain achievable within the available time and project constraints.
- The originally approved MVP still provides the baseline agreement between the team and the client.
- The team should avoid accepting major changes that would make the project unrealistic or result in excessive workload.

## 10. Documenting Scope Changes

- Karla advised that any significant changes to the original project scope should be **clearly documented**.
- If the team does not deliver something originally proposed in D1 because the client later changed priorities, the reason should be explained in a later deliverable.
- The team should document:
  - what was originally planned;
  - what the client later requested;
  - why the team's priorities changed; and
  - how development effort was redirected.
- This documentation will help demonstrate that missing original requirements were the result of an agreed project change rather than incomplete work.
- Karla suggested that this type of explanation may be particularly relevant for later deliverables such as **D3**.

## Key Decisions

| Decision / Outcome      | Details                                                                               |
|-------------------------|---------------------------------------------------------------------------------------|
| Current project status  | Group 8 is considered to be progressing well and is currently on track.               |
| Development priority    | The team will continue moving from design work into backend and implementation work.  |
| Meeting documentation   | Outstanding internal and client meeting minutes should be uploaded promptly.          |
| Jira usage              | Jira will continue to be used for task allocation and project tracking.               |
| GitHub integration      | The team will work towards integrating Jira and GitHub activity.                      |
| Individual contribution | GitHub, issues, PRs and project management records will be important evidence for D2. |

| Decision / Outcome     | Details                                                                               |
|------------------------|---------------------------------------------------------------------------------------|
| GitHub professionalism | Commits, PRs and reviews should reflect professional development practices.           |
| Scope changes          | Reasonable client-requested changes can be accepted where achievable.                 |
| Original MVP           | The approved D1 MVP remains the original baseline for the project.                    |
| Scope documentation    | Significant changes from D1 should be explained and documented in later deliverables. |