

Client Meeting #6

📅 Date September 15, 2026

Meeting Details / Information Details	
Date	15 September 2026
Meeting Type	Client / Project Progress Meeting
Client / Mentor	Vibs Agrawal
Attendees	Vibs Agrawal, Sandra Franco Pynadath, Junlong Huang, Shravan Suresh Kumar
Apologies	Karthikeya Bezwada, Lizhou Xiong
Purpose	Review current project status, confirm frontend feedback, discuss website assets, quiz content, booking feature, contact form, deployment requirements and next steps
Minute Taker / Transcript	Sandra
Meeting Lead	Vibs Agrawal
Next Meeting	29 September 2026, 11:00 AM – 12:00 PM

1. Project Status and Timeline

- The team provided Vibs with an update on the current project progress.
- The project is currently on track, and no major blockers were raised during the meeting.
- The team confirmed that the development deadline is 29 September 2026. The client edit access to test the website is also targeted for 29 September 2026.
- The week after 29 September will mainly focus on deployment, handover and documentation.
- The team noted that final deployment will depend on receiving the required assets and domain access from the client.
- Vibs and the team agreed that remaining work should focus on completing the website development, refining content, finalising client feedback and preparing the site for handover.

2. Website Assets Required from Client

- The team explained that the current logo should not be extracted directly from the existing website because this may reduce image quality.
- Vibs was asked to provide the official logo as a proper asset, preferably in vector format or as a high-quality PNG file.
- The team also requested photos for the portfolio for the website. These photos will be used in the relevant team, profile or content sections of the website.
- Vibs was also asked to provide 3–4 organization names for the new “Organizations We Work With” section.
- The team will include these assets and details once they are provided.

3. Frontend Feedback and Website Content

- The team discussed frontend improvements and content additions required before the final version of the website is completed.
- A new “Organizations We Work With” section will be added toward the bottom of the website.
- Vibs will provide the names of 3–4 organizations that can be included in this section.
- Vibs also shared testimonials during the meeting/chat.
- The team will incorporate these testimonials into the website in the appropriate section.

- The contact form was discussed as the preferred option over a simple email button because it gives the website a more professional appearance.
- The team will continue refining the frontend based on the feedback received and ensure that the website looks polished and complete before the final review.

4. Quiz / AI Readiness Assessment Questions

- The team discussed the quiz/assessment feature and the question structure.
- The quiz currently covers four cohorts:
 - Students
 - Professionals
 - Management-level group 1
 - Management-level group 2
- The first two cohorts were considered acceptable in their current form.
- The last two cohorts require revision because the current questions are more focused on the individual user.
- Vibs suggested that the management-level questions should be reframed from an individual perspective to an organizational AI governance and risk perspective.
- For example, instead of only asking whether an individual uses AI, the questions should ask whether the organization is using AI and what risks or governance challenges may exist.
- The team will revise the last two sets of quiz questions to better reflect organizational AI readiness, governance, risk and management-level decision-making.

5. Booking Feature

- The team confirmed that the booking feature has been implemented using cal.com.
- The free tier of cal.com is currently being used.
- The booking feature allows users to select a date, time and name.
- Once a booking is made, confirmation is sent through email.
- The team explained that both options are available:
 - An external cal.com booking URL
 - An embedded booking version within the website
- The internal embedded version will help keep the booking experience more consistent with the website.

6. Email and Contact Form

- The team discussed how bookings and inquiries should be handled through email.
- It was agreed that the existing generic email address can be used for bookings and website inquiries.
- A new email account is not required at this stage.
- The website contact form will be used instead of only placing an email button on the website.
- This was preferred because a contact form looks more professional and provides a cleaner user experience.
- The team will ensure that contact form submissions are directed to the appropriate email address.

7. Deployment and Domain Access

- The team discussed the deployment process and the requirements needed from the client.
- For final deployment, the team will need access to the domain or support from the client to update the required DNS records.

- Vibbs will need to provide domain access or assist with DNS record changes when the website is ready to go live.
- The team also discussed that the Vercel Pro plan may be required closer to deployment.
- The purchase of the Vercel Pro plan will be discussed and confirmed closer to the deployment stage.
- The team will continue development first and finalise hosting/payment decisions once deployment is closer.

8. Agreed Actions / Next Steps

- Vibbs will provide the logo as a vector file or high-quality PNG asset.
- Vibbs will send photos for the website.
- Vibbs will provide 3–4 organization names for the “Organizations We Work With” section.
- The team will revise the quiz questions for the last two cohorts to focus on organizational AI governance, risk and management-level decision-making.
- The team will incorporate the testimonials shared by Vibbs into the website.
- The team will provide Vibbs the website to test by 29 September 2026.
- Vibbs will provide domain access or assist with DNS record changes during deployment.
- The team and Vibbs will discuss the Vercel Pro plan purchase closer to deployment.
- The next meeting is scheduled for **29 September 2026, 11:00 AM – 12:00 PM**.