

Facilitator Meeting #5

📅 Date	September 22, 2026
--------	--------------------

Meeting Details / Information Details	
Date	22 September 2026
Meeting Type	Facilitator / Project Progress Meeting
Client / Mentor	Karla Ivkovic
Attendees	Karla Ivkovic, Sandra Franco Pynadath, Junlong Huang, Karthikeya Bezwada, Shravan Suresh Kumar, Lizhou Xiong
Purpose	Provide a progress update to the facilitator, confirm current development status, discuss client review timeline, D2/D3 requirements and final handover planning
Minute Taker / Transcript	Sandra
Meeting Lead	Karla Ivkovic

1. Meeting Setup and Attendance

- The team joined the meeting with Karla for a brief facilitator progress check-in.
- The team confirmed that everyone was present and that the group was joining from one computer.
- Karla asked the team to provide a recap of the work completed over the last two weeks.

2. Project Progress Recap

- Sandra provided a summary of the team's progress over the previous 2 weeks.
- The team had finalised the website design with the client, and the client was happy with the direction.
- The feedback received from the client was mostly minor and content-related.
- The team confirmed that these content changes would be incorporated into the website.
- The project is currently focused on the proper development stage, especially the frontend implementation.

3. Backend and Frontend Status

- The team reported that the backend side of the project is mostly under control because there is not a large amount of backend functionality remaining.
- The current focus is mainly on frontend development.
- The frontend work is being completed page by page.
- The team is aiming to complete the main development work by the following Tuesday so that a version can be provided to the client for review.
- This internal deadline also aligns with the D2 deliverable and is being used as a checkpoint to wrap up the initial development work.

4. Client Review Timeline

- Karla asked when the team last met with the client.
- The team confirmed that the last client meeting was held on **15 September 2026**.
- The team plans to hand over the updated version of the website to the client on the following Tuesday.
- The client will then be given approximately one week to review the website and provide feedback.

- The team expects that any remaining feedback from the client will be minor, as the design has already been approved and the main changes are content-related.
- After the client review period, the team plans to focus mainly on deployment and final preparation.

5. D2 and D3 Discussion

- Karla reminded the team that D2 and D3 need to be considered as the project approaches the final stage.
- Karla asked whether the team had started thinking about how the final project presentation and handover would be conducted.
- The team explained that this had not been fully discussed yet.
- The team also mentioned that they were expecting further guidance from Bruce about the final handover process.
- The team had questions about whether the final presentation should be delivered separately to the client and then to the unit team, or whether another format would be expected.
- Karla advised the team to ask Bruce about this as soon as possible because the final stage of the project is approaching.
- Karla also reminded the team that if they plan to present to the client in person, the client should be given at least a couple of weeks' notice.

6. Accountability Documents and Ongoing Work

- Karla checked whether the team was continuing with meetings and accountability documentation.
- The team confirmed that accountability documents and regular project meetings are being maintained.
- No major concerns were raised about accountability documentation or ongoing project tracking.

7. Current Project Status

- Karla confirmed that the project appears to be on track.
- The team has been meeting with the client, progressing with development and maintaining required documentation.
- No major blockers or concerns were raised during the meeting.
- Karla advised the team to post any further questions in the chat if anything comes up after the meeting.